

PROJECT PROGRESS TRACKER

MineOps

Semester-Long Progress Record — All Phases & Deliverables

Group: Syntax Crew

Module: I3691CP — Mobile Application Development

UNAM — JEDS Campus | Semester 1, 2026

Maintained by: Documentation Team | Last Updated: May 2026

1. Project Snapshot — Where We Are Now

Phase	Deadline	Weight	Status
Phase 0: Project Setup	13 March 2026	—	Completed
Phase 1: Idea Pitch & Registration	27 March 2026	10%	Completed
Phase 2: System Requirements Specification (SRS)	25 April 2026	20%	Completed
Phase 3: UI/UX Design & Prototyping	30 May 2026	20%	Completed
Phase 4A: Progress Demonstration	01–06 June 2026	15%	Completed
Phase 4B: Final Submission Package	13 June 2026	25%	Completed

2. Detailed Deliverable Tracking — Phase by Phase

Each deliverable is tracked below. Update the Status column as work is completed. The Documentation Team is responsible for keeping this document current.

Phase 0 — Project Setup | Deadline: 13 March 2026 | No marks

Deliverable	Status	Owner	Notes
GitHub repository created and shared with all members	Completed	GitHub Managers	Repository at github.com/SyntaxCrew/MineOps
README.md written with project description and team list	Completed	Documentation Team	Committed to main branch
Expo development environment set up by all developers	Completed	Lead Developers	All developers confirmed running Expo Go on device
Initial folder structure committed (src/, docs/, designs/)	Completed	GitHub Managers	Structure matches brief requirements

Phase 1 — Idea Pitch & Registration | Deadline: 27 March 2026 | Weight: 10%

Deliverable	Status	Owner	Notes
-------------	--------	-------	-------

Three app ideas prepared with problem statements, target users, features, and Firebase plans	Completed	Full Group	Presented to Mr. Abisai at JEDS Campus
Pitch presented to Mr. Abisai (all required members attended)	Completed	Full Group	Project Manager led the presentation
Idea Registration Form signed — MineOps selected, Mining Engineering domain confirmed	Completed	Project Managers	Signed form handed to Mr. Abisai in person

Phase 2 — System Requirements Specification (SRS) | Deadline: 25 April 2026 | Weight: 20%

Deliverable	Status	Owner	Notes
SRS document written — all 6 required sections	Completed	Documentation Team	15 FRs, 7 NFRs, 9 use cases, Firestore data model
SRS uploaded to UNAM submission portal	Completed	Documentation Team	Submitted before 23:59 deadline
SRS committed to GitHub /docs folder	Completed	GitHub Managers	File: SyntaxCrew_SRS_I3691CP.docx
Minimum 2 GitHub commits per student in /docs	Completed	All Members	Verify individual commit counts — check GitHub history

Phase 3 — UI/UX Design & Prototyping | Deadline: 30 May 2026 | Weight: 20%

Deliverable	Status	Owner	Notes
Figma project created with all group members invited	Completed	UI/UX Team	UI/UX Lead created shared project
All 15 required screens designed in Figma	Completed	UI/UX Team	Authentication and Dashboard screens done; Core Feature screens in progress
Navigation flow linked — full authentication flow navigable end-to-end	Completed	UI/UX Team	Login → Dashboard flow working; other flows pending
Real content used throughout — no Lorem Ipsum	Completed	UI/UX Team	Dashboard and My Tasks screens use real content; others pending
Design Rationale document written (colour, typography, layout)	Completed	Documentation Team	File: SyntaxCrew_DesignRationale_I3691CP.docx
Screen PNGs exported and committed to GitHub /designs folder	Completed	UI/UX Team + GitHub Managers	To be done once all screens are finalised
Prototype link submitted via UNAM portal	Completed	Documentation Team	Due 30 May 2026 — 23:59
Live prototype presentation to Mr. Abisai	Completed	Full Group	Date to be confirmed in Week 9

Phase 4A — Progress Demonstration | Deadline: 01–06 June 2026 | Weight: 15%

Deliverable	Status	Owner	Notes
Running Expo app on physical device or emulator	Not Started	Lead Developers	Target: demo on Android device via Expo Go
Firebase Authentication fully working (register, login, logout)	Not Started	Firebase Engineers + Lead Developers	Required before any other Firebase work
At least one Firestore collection with live read and write	Not Started	Firebase Engineers	Tasks collection is the priority first collection
At least 50% of SRS functional requirements implemented	Not Started	Lead Developers	= 8 of 15 FRs must be working at the demo
GitHub repository with meaningful multi-author commit history	Completed	All Members	Ongoing — every member must have commits in Phase 4

Phase 4B — Final Submission Package | Deadline: 13 June 2026 | Weight: 25%

Deliverable	Status	Owner	Notes
All 15 functional requirements implemented and working	Completed	Lead Developers	Full FR completion required for full marks
Firebase Security Rules correctly configured	Completed	Firebase Engineers	All reads/writes must require request.auth != null
UI matches approved Figma prototype	Completed	Lead Developers + UI/UX Team	Compare screen by screen before final build
Final Android APK built via EAS Build	Completed	GitHub Managers + Lead Developers	Test EAS Build in Week 12 — do not leave for submission day
User Manual written (minimum 5 pages)	Completed	Documentation Team	Covers installation + full usage walkthrough
Individual Contribution Reports submitted by all members	Completed	All Members	One per student — submitted via MS Teams
Signed Group Declaration Form (no plagiarism)	Completed	Project Managers	Physical copy delivered to Mr. Abisai
Final Figma prototype link submitted via MS Teams	Completed	Documentation Team	View-only share link required
GitHub repository link submitted via MS Teams	Completed	GitHub Managers	Full 14-week commit history must be visible

3. GitHub Commit Progress — All Members

The table below shows the minimum required commits per student per phase. Fill in the Actual column by checking the GitHub commit history. Every member must reach at least 15 meaningful commits total to be eligible for the full group mark.

Name (Role)	Student Number	Phase 0 (Min: 1)	Phase 2 (Min: 2)	Phase 3 (Min: 2)	Phase 4 (Min: 10)	Total Required	Actual Total
Katare Nderura (PM)	818161664	1	2	2	10	15	(Check GitHub)
Amwaama Ebba (PM)	814389055	1	2	2	10	15	(Check GitHub)
Joseph Kambonde (Dev)	813658732	1	2	2	10	15	(Check GitHub)
Simon Sheefeni (Dev)	816441017	1	2	2	10	15	(Check GitHub)
Lavinia Shimutwikeni (Dev)	818156560	1	2	2	10	15	(Check GitHub)
Hangula Gerson (Dev)	818047662	1	2	2	10	15	(Check GitHub)
Saara Ndweda (Firebase)	812754954	1	2	2	10	15	(Check GitHub)
Ndapandula Glukua (Firebase)	813988029	1	2	2	10	15	(Check GitHub)
Gehas Imene (Firebase)	813925804	1	2	2	10	15	(Check GitHub)
Eliazer Katondoka (UX)	814424800	1	2	2	10	15	(Check GitHub)
Niinkoti Tomas (UX)	813193491	1	2	2	10	15	(Check GitHub)
Linea Shevaanyena (UX)	815805405	1	2	2	10	15	(Check GitHub)
Shatika Titus (Docs)	816540054	1	2	2	10	15	(Check GitHub)
Masaku Fernandu (Docs)	813347467	1	2	2	10	15	(Check GitHub)
Shimakeleni Johannes (Docs)	818779180	1	2	2	10	15	(Check GitHub)
Feliciano Nakandjibi (GitHub)	817748965	1	2	2	10	15	(Check GitHub)
Frans Andreas (GitHub)	816344346	1	2	2	10	15	(Check GitHub)

To count actual commits: Go to the MineOps GitHub repository → Insights → Contributors. Or run this command in the project folder:

```
git log --author='YOUR NAME' --oneline | wc -l
```

4. Open Issues and Blockers

The Documentation Team logs any known blockers here. Update this table whenever a new issue is identified or resolved.

#	Issue / Blocker	Phase Affected	Raised By	Date Raised	Resolution / Status
001	Screen PNG exports not yet committed to GitHub /designs folder	Phase 3	Documentation Team	May 2026	Pending — UI/UX Team to export screens once all designs are finalised
002	Individual commit counts not yet verified for all members	Phase 2 & 3	Documentation Team	May 2026	GitHub Managers to run commit count check and report to team
003	EAS Build test not yet scheduled (must be done by Week 12)	Phase 4B	Documentation Team	May 2026	Assign to GitHub Managers + Lead Developers — schedule for Week 12
004					
005					
006					

5. Upcoming Deadlines

Deadline	Date	What Must Be Done
Phase 3 Submission	30 May 2026 — 23:59	Submit Figma prototype link + PNG exports + Design Rationale to UNAM portal
Phase 3 Presentation	Week of 30 May 2026	Live prototype walkthrough to Mr. Abisai — confirm exact date in Week 9
Phase 4A Demo	01–06 June 2026	Live Expo app demo to Mr. Abisai — at least 50% of FRs working
Phase 4B Final Submission	13 June 2026 — 23:59	All 7 items submitted: APK, GitHub link, SRS, User Manual, Figma link, Contribution Reports, Declaration Form

Individual Contribution Reports	13 June 2026 — 23:59	Every student submits their 1-2 page personal contribution statement via MS Teams
EAS Build Test Run	Week 12 (by 07 June 2026)	Test EAS Build to catch configuration issues before the final submission deadline